
 
 

Top ic :  Authority Board Agenda Item 4-2 2018 July 16 

Subject:  Payment of Claims 

 

Status: F ina l  Preparer: Trapasso  Phase: 1 Version: A 

Purpose: Si tes  P rojec t  Author i ty  S ta f f  Repor t  Checker: Speser t  Date: 2018 Ju ly  16  

Caveat: Informat iona l  QA/QC:  Ref/File #: (TBD)  

Notes:  Page: 1 o f  1 
 

2018 July 16 Authority Board Meeting – Staff Report - Agenda Item 4-2 

Requested Action: 

Consider approval  of the June 2018 Payment of C la ims as presented in Attachment 4-

2A. 

Detailed Description/Background: 

Attachments 4-2A incorporates invoices received by the Sites Project Author ity through 

June 4, 2018.  

Attachment 4-2B summarizes how actual  costs are al located between Authority and 

Reservoir Committee  

Attachment 4-2C summarizes consultant budgets and status based on invoiced amounts  

for the primary professiona l services contracts .  

Prior Authority Board Action: 

None.  

Fiscal Impact/Funding Source:  

Total  Payment of Cla ims is  $246,973.21 with $62,096.18 of costs being assigned to the 

Authori ty and $246,973.21 assigned to the Reservoir  Committee.  

Staff Contact:  

Joe Trapasso 

Attachments: 

Attachment 4-2A: June 2018 Payment of C la ims  

Attachment 4-2B: June 2018 Monthly Invoice Summary and Cost A l locat ion 

Attachment 4-2C: Consultant Budget Review by Task  
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Top ic :  Program Operations – Finance July 8, 2018 

Subjec t :  Consultant/Vendor Invoices Received for July 2018 
Authority Board and Reservoir Committee Monthly 
Meetings 

Status: F ina l  Preparer: Trapasso  Phase: 1 Version: 0  

Purpose: 
Consu l tan t/vendor  invo ice tab le  fo r  Ju l y  
2018 f inanc ia ls  Checker: Watson  Date: 7 /7/18 

Caveat: QA/QC: Ref/File #: 10 .755 
Notes: Page: 1  o f 3  

Purpose:   Summarize the review of invoices for preparat ion of monthly Accountant and 
Treasurer’s reports .  

The fol lowing l ists the consultant and vendor invoices that were received and reviewed 
for inclusion into the Payment of Cla ims for the Authority  Board and Reservoir 
Committee considerat ion at their  July 2018 monthly meetings.  

R v w  
B y  Consu ltant/Vendor  

Invoice 
Number/Date  

Invoice 
Per iod  

Invoice 
Tota l  Author ity  Reser vo ir  

JCW  ACWA 

Audio /video  
conferenc e usage  

INV006004 
6/13/18 

5/18  

$360.00  $360.00  -  

KM S  Adept  So lu t ions  
IT  & Related Serv ices  

134334 
6/13/18 

MSP-134313 
7/01/18  

5/18  
6/18  

$848.38  $169.68  $678.70  

RDT  AECOM Tech nica l  
Ser v ices,  Inc .  
Engineer ing/Tech  

2000079057 
7/03/18 

5/18  
$14,822.49  - $14,822.49

JCW  Cap ita l  Pro ject  
Strategies ,  LLC  
Alternat ive  Project  
Del ivery Adv isor  

None 
sub mitted  -  -  -  -  

RDT  CH2M Hi l l  
En gineer s ,  In c.  
Envi ronmenta l/  
Pro ject  Operat ions  

381150359 
6/27/18 

5/26/18-
5/31/18 $10,815.72  - $10,815.72

JWS  David Hou ston 
Financia l  Adv iso r  

None 
sub mitted  -  -  -  -  

KM S  Fam ily Water  
Al l iance  

Cultural  Stud ies  

1516 
6/08/18 

3/18-5/18  
$9,000.00  $9,000.00  -  

JAT  Fechter  & Compan y 
Financia l  aud it ing  

None 
sub mitted  

-  -  -  -  

RDT  
JCW  

Gerald  ( Jerry)  John s  

Pro ject  Operat ions  

Let ter  
7/02/18  

6/18  
$2,375.00  - $2,375.00
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R v w  
B y  Consu ltant/Vendor  

Invoice 
Number/Date  

Invoice 
Per iod  

Invoice  
Tota l  Author ity  Reser vo ir  

JCW  ICF Jones an d 
Stokes ,  Inc .  
EPP Manager  & 
Bio logic al  Services  

0131152 
6/28/18 

5/18   
$42,271.30  

 

 
-  

 
$42,271.30  

JCW  JB  Comm , Inc.  

Outreach/E ngage  

0618 
7/02/18 

6/18   
$21,351.99  

 
$17,601.99  $3,750.00  

JRT  JCW Inc  

GM Serv ices  

SPA-035 
7/01/18 

6/18   
$34,130.30  $28,089.15  $6,041.15  

JAT  K·Coe  Isom , LLP  
Account ing  

KC022033 
6/30/18 

6/18   
$2,998.63  $599.73  $2,398.90  

JCW  Lar sen Wurze l  & 
Assoc iates ,  In c.  
Co st  Development 
Model  

1609000-0518 
6/19/18 

5/18   
 

$2,804.75  -  $2,804.75  

KM S  Maximum  Pest  
Contro l  
Pest  Spraying  

46688 
6/27/18 

6/18  
 

 
$65.00  $65.00  -  

JCW  MBK En gineers  
Eng/Tech S vc s & 
Pro ject  Operat ions  

None 
sub mitted  

 
-  

 
-  
 

-  -  

JCW  Montague DeRose & 
Assoc iates ,  LLC  

Munic ipa l  Adv iso r  

Let ter  
6/20/18  

5/18   
$25,241.44* 

 
-  

 
$25,241.44  

KM S  M.R. C lean in g 
Ser v ice  
Off ice  C leaning  

073 

6/29/18 

6/18   
$200.00  $200.00  -  

KM S  MT Shasta  Water  
Off ice  Water  

None 
sub mitted  

 

 
-  

 
-  

 
-  -  

JCW  Perk in s Co ie,  LLP  
Spec ia l  Lega l  

None 
sub mitted  

 
-  

 
-  
 

-  -  

KM S  RUSH Personal  – 
10/14  
Kim Davis/Yolanda 
Ti rado Serv ices  

120,322 
6/19/18 
120,323  
6/19/18 
120,668  
7/03/18 
120,669  
7/03/18  

6/18   

 
 
 
 

$5,240.55  

 
 
 
 

$1,048.11  

 
 
 
 

$4,192.44  

JCW  Spesert  Con sult in g  
Bus/Comm Manager  

07-18  
7/03/18 

6/18   
$17,023.83  

 
-  $17,023.83  

JCW  Strad l in g Yocca 
Car lson  & Rauth 
Bond Counsel  

0535 
6/13/18 

5/18   
$13,826.00  -  $13,826.00  
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R v w  
B y  Consu ltant/Vendor  

Invoice 
Number/Date  

Invoice 
Per iod  

Invoice  
Tota l  Author ity  Reser vo ir  

JCW  Trap asso Consu lt in g 
Ser v ices  
Pgm Ops Manager  

SP17-10  
7/01/18 

6/18   
$28,441.27  

 
-  $28,441.27  

KM S  US Ban k – Cred it  
Card  
Misc.  E xpenses  

Onl ine  review 
7/03/18 

 

6/18  
 

 
$618.04  

 
-  

 
$618.04  

KM S  U.S.  Posta l  Ser vice  
P.O Box Service  Fee  

Let ter  
7/02/18  

For  
upcoming 

12 
mon th s  

 
$116.00  

 
$116.00  

 
-  

JCW  Youn g Wooldr id ge ,  
Law Off ices,  LLP  

Legal  Co unsel  

Let ter  
7/05/18  

6/18   
$14,422.52  

 
$4,846.52  

 
$9,576.00  

   
 

 
 TOTAL 

 

 
$246,973.21  

 

$62,096.18  
 

$184,877.03  

*Th e to ta l  a mou n t  o f  th e su bm it t ed  Mo nta g ue  D eRo se  a nd  A s soc ia t es  (M DA)  May s erv ic es  i nvo i ce  i s  
$57,1 28. 75.   Ho w eve r ,  o nl y  $2 5,24 1.4 4  i s  b ei n g  s ub mit te d for  pa yme n t  du e to  re ach i ng  t h e M D A 
cont ract  ce i l i ng  amo u nt .   The  con tra ct  c e i l in g  w i l l  b e  up da t ed  to  i nc l u de  Ph as e 1  Cr i t ica l  Ta sk s  a f t er  
MD A su bm it s  re q u ir ed  i nf ormat io n a n d t h en  t h e r e mai ni n g  in vo ic e  amo u nt  w i l l  be  s u bm itt e d fo r  
pay me nt .  



Consultant
 Contract 

Budget Ceiling 
 Amount 

Authorized  Task (# and name)

 Spent 
Through Last 

Invoice 
 Remaining 
Budget 

Authorized 
Amount 

Expended (%) Task Status
AECOM 2,533,454$      2,533,454$     

1‐7, 9‐11, 13‐15 888,964$          890,151$          (1,187)$             100% Complete
8 ‐ WSIP Application / Feasibility Report 706,479$          706,202$          277$                  100% Complete
12 ‐ Design and Construct Risk 16,523$            16,499$            24$   100% Complete
16 ‐ Meeting Minutes 14,940$            14,942$            (2)$   100% Complete
17 ‐ Delevan Enlargement 64,491$            64,491$            0$   100% Complete
18 ‐ Colusa Basin Drain 27,844$            28,623$            (779)$                103% Complete
19 ‐ Sites PGP / Holthouse 24,413$            24,413$            ‐$ 100% Complete
21 ‐ Negotiation Support for WSIP Funding 160,000$          413$                  159,587$          0% In progress
22 ‐ Repayment Analysis 50,000$            49,997$            3$   100% Complete
23 ‐ Risk Assessment 150,000$          149,981$          19$   100% Complete
24 ‐ Program Ops Support 35,000$            3,459$              31,541$            10% In progress
25 ‐ Phase 2 Workplan 120,000$          87,512$            32,488$            73% In progress
26 ‐ Intertie Eng 50,000$            752$                  49,248$            2% In progress
27 ‐ Eng Support 15,000$            ‐$ 15,000$            0% In progress
28 ‐ Part Agreements 60,000$            ‐$ 60,000$            0% In progress
29 ‐ Rebalancing 149,800$          ‐$ 149,800$          0% In progress

2,533,454$      2,037,436$      496,018$         80%

CH2M Hill 6,121,694$      6,121,679$     
Task Order 1 1,369,028$      1,369,028$      ‐$ 100% Complete
Task Order 2 2,097,605$      2,097,605$      ‐$ 100% Complete
Task Order 3 1,246,235$      1,246,235$      ‐$ 100% Complete
Task Order 4 626,826$          626,811$          15$   100% Complete
Phase 1/Task 1 ‐ Participation Agreements & Interim 
Financing Operations Support 100,000$          562$                  99,438$            1% In Progress

Phase 1/Task 2 ‐ Regulatory and Permit Agencies 
Coordination. NMFS/USFWS, CDFW plus other pre‐permits  145,000$          16,480$            128,520$          11% In Progress
Phase 1/Task 3 ‐ Support CWC Responses/Technical 
Support 200,000$          1,139$              198,861$          1% In Progress
Phase 1/Task 4 ‐ Sites Project and CA WaterFix Integrated 
Results Update 50,000$            2,532$              47,468$            5% In Progress
Phase 1/Task 5 ‐ Support to Sites Project Rebalancing 120,000$          15,801$            104,199$          13% In Progress
Phase 1/Task 6 ‐ Operational Principles of 
Agreement/Sites Project Daily Operations Model  150,000$          8,486$              141,514$          6% In Progress
Phase 1/Task 7 ‐ USDA Coordinate EA Preparation/Cultural 
Resources Report 17,000$            2,581$              14,419$            15% In Progress

6,121,694$      5,387,262$      734,432$         88%

JULY CONSULTANT BUDGET REPORT
FOR AUTHORITY BOARD AND

RESERVOIR COMMITTEE FINANCE AND ECONOMICS AD HOC WORKING GROUP
7/6/2018

The following table provides approved contract and task budgets, and current expenditures by key consultant. Spent and remaining budget amounts based on consultants most recent monthly progress 
report.

 Approved 
Task Budget 

1 of 2

2018 July 16 Authority Board Meeting - Attachment C - Agenda Item 4-2



Consultant
 Contract 

Budget Ceiling 
 Amount 

Authorized  Task (# and name)

 Spent 
Through Last 

Invoice 
 Remaining 
Budget 

Authorized 
Amount 

Expended (%) Task Status
 Approved 
Task Budget 

ICF Jones and Stokes 1,371,040$      1,371,040$     
1 ‐ NEPA / CEQA Compliance 372,317$          372,317$          ‐$                  100% Complete
2 ‐ WSIP Applications Support 47,029$            47,029$            ‐$                  100% Complete
3 ‐ Permit Planning 80,654$            80,654$            ‐$                  100% Complete
4 ‐ Preparation of the EIR/S 147,174$          99,103$            48,071$            67% Complete
5 ‐ Preparation of the WSIP Application 132,990$          130,522$          2,468$              98% Complete
6 ‐ Preparation of the Application Permits 85,364$            40,406$            44,958$            47% Complete
7 ‐ Support Authority Board 225,512$          160,087$          65,425$            71% In progress
8 ‐ Maxwell Water Intertie Project 100,000$          170$                  99,830$            0% In progress
9 ‐ CWC Negotiations 85,000$            ‐$                  85,000$            0% In progress
10 ‐ Permitting Agency 95,000$            ‐$                  95,000$            0% In progress

1,371,040$      930,288$         440,753$         68%

JB Comm 936,226$          936,226$         
1 ‐ Situation Assessment / Research, Communication Plan 
& Metrics 60,350$            46,756$            13,594$            77% In progress
2 ‐ Message Platform, Rapid Response 73,075$            48,413$            24,663$            66% In progress

3 ‐ Branding (Design, Guidelines, Logo, Website, Materials) 248,701$          221,644$          27,057$            89% In progress
4 ‐ Media Planning & Outreach 113,587$          94,731$            18,856$            83% In progress
5 ‐ Coalition Development & Stakeholder Coordination 354,196$          309,620$          44,576$            87% In progress
6 ‐ ROW Support 50,000$            ‐$                  50,000$            0% In progress
Other Direct Costs 36,317$            32,015$            4,302$              88% In progress

936,226$         753,179$         183,047$         80%

Larsen Wurzel & Associates, Inc. 160,000$          160,000$         
1 ‐ Develop Draft Funding Policy and Terms 13,500$            13,044$            456$                  97% Complete

2 ‐ Coordinate Review & Finalize Funding Policy and Terms 23,200$            21,960$            1,240$              95% Complete
3 ‐ Prepare Credit and Reimbursement Study 92,800$            29,003$            63,797$            31% In progress
4 ‐ Support Selection of Financial Advisor 10,500$            8,300$              2,200$              79% In progress
5 ‐ On‐going Support through Phase 1 20,000$            12,639$            7,361$              63% In progress

160,000$         84,946$            75,054$            53%

Montague DeRose & Associates, LLC 75,000$            75,000$           
Municipal Advisory Services 75,000$            106,887$          (31,887)$          143% In progress

75,000$            106,887$         (31,887)$          143%

2 of 2


